## **Project Planning Phase**

Date	22 October 2022				
Team ID	PNT2022TMID04806				
Project Name	Personal Expense Tracker Application				
Maximum Marks	8 Marks				

## Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint 1	Registration	USN-1	As a user, I can register for the application by entering my email, password, and confirming my password.	2	High	GOKULAVASAN
		USN-1	As a user, I will receive confirmation email once I have registered for the application	1	High	GUNANITHI
	Login	USN-2	As a user, I can log into the application by entering email & password	1	High	GOPINATH
	Dashboard	USN-3	Logging in takes to the dashboard for the logged user.	`2	High	HARI

Bug fixes, routine checks and improvisation by everyone in the team \*Intended bugs only

Sprint 2	Workspace	USN-3	Workspace for personal expense tracking	2	High	GOKULAVASAN
	Charts	USN-4	Creating various graphs and statistics of customer's data	1	Medium	HARI
	Connecting to IBM DB2	USN-3	Linking database with dashboard	2	High	GUNANITHI
		USN-3	Making dashboard interactive with JS	2	High	GOPINATH
		USN-3	Wrapping up the server side works of frontend	1	Medium	HARI
Sprint-3	SendGrid	USN-4	Using SendGrid to send mail to the user about their expenses	1	Low	GOPINATH
		USN-4	Integrating both frontend and backend	2	High	GOKULAVASAN
	Bug fixes, ro	outine check	ss and improvisation by everyone in the team *Intended	bugs on	lly	
	Watson Assistant	USN- 6	Creating Chatbot for expense tracking and for clarifying user's query	1	Medium	GOKULAVASAN
Sprint-4	Docker	USN-1	Creating image of website using docker/	2	High	GUNANITHI
	Cloud Registry	USN-2	Uploading docker image to IBM Cloud registry	2	High	GOKULAVASAN
	Kubernetes	USN-3	Create container using the docker image and hosting the site	2	High	HARI
	Exposing	USN-4	Exposing IP/Ports for the site	2	High	GOPINA TH